COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2010

ESTI MATE SUMVARY 16: 27: 14
CONTI D C17690 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17690- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0 DAYS TI VE ALLOW 25 WORK DAYS
SH 392 SI GNAL | NSTALLATI ON PERCENT TIME:  80.00 ORI G TI VE ALLOW 25 WORK DAYS
PRQJECT NO C3921-011
SH 392 SI GNAL | NSTALLATI ON
NAME OF ROAD: 392B
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 09/ 01/ 2010 DATE TI ME STARTED 05/ 19/ 2010
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 04/ 22/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 26/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED
LONGVONT CO 80503 303-530-4212 DATE NOTI CE TO PROCEED 05/19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 228, 281. 16 PARTI O PATI NG $ 333.00 $ 333.00
AWARD PRQJECT AMT: $ 182, 171. 81 NON- PARTI Ol PATI NG 143, 013. 76 143, 013. 76
PERCENT COWPLETE: 62.79% TOTAL EARNI NGS 143, 346. 76 143, 346.76
FUNDS AVAI LABLE: $ 84,934. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 143, 346. 76 143, 346. 76
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -2,732.58 -2,732.58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 140, 614. 18 140, 614. 18
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 140, 614. 18 140, 614. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 140, 614. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C17690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17690-BI D ESTI MATE RUN 09/ 13/ 2010
PRQJECT: C3921-011 ESTI MATE NO 0001 16: 27: 14
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00810 REMOVAL OF GROUND SI GN 2. 000 0. 000
EACH 2. 000 62. 00
31. 00000 2. 000 62. 00
0010 202-00821 REMOVAL OF SI GN PANEL 2. 000 0. 000
EACH 2. 000 34. 00
17. 00000 2. 000 34. 00
0015 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 8. 000 0. 000
cY 7.000 1, 106. 00
158. 00000 7.000 1, 106. 00
0020 203-01597 * POTHOLI NG 15. 000 0. 000
HOUR 15. 000 2, 265. 00
151. 00000 15. 000 2, 265. 00
0025 208-00002 EROSI ON LOG (12 | NCH) 40. 000 0. 000
LF 40. 000 240. 00
6. 00000 40. 000 240. 00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
230. 00000 0. 000 0.00
0035 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABOR) 8. 000 0. 000
HOUR 0. 000 0.00
29. 00000 0. 000 0.00
0040 503-00036 *DRI LLED CAI SSON (36 | NCH) 60. 000 0. 000
LF 60. 000 13, 020. 00
217. 00000 60. 000 13, 020. 00
0045 612-00001 DELI NEATOR (TYPE 1) 16. 000 0. 000
EACH 16. 000 272. 00
17. 00000 16. 000 272. 00
0050 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 252. 000 0. 000
LF 252. 000 2,673.72
10. 61000 252. 000 2,673.72
0055 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 562. 000 0. 000
LF 562. 000 8,171. 48
14. 54000 562. 000 8,171. 48



CONTI D C17690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17690- BI D ESTI MATE RUN 09/ 13/ 2010
PRQJECT: C3921- 011 ESTI MATE NO 0001 16:27: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 635. 000 0. 000
LF 1, 635. 000 5, 150. 25
3. 15000 1, 635. 000 5, 150. 25
0065 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 328. 000 0. 000
LF 328. 000 3,686. 72
11. 24000 328. 000 3,686. 72
0070 613-10000 *W R NG 1. 000 0. 000
LS 1. 000 5, 763. 00
5, 763. 00000 1. 000 5, 763. 00
0075 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 4. 000 0. 000
EACH 4.000 1, 124.00
281. 00000 4.000 1, 124.00
0080 614-00011 SI GN PANEL (CLASS I) 51. 000 0. 000
SF 51. 000 780. 81
15. 31000 51. 000 780. 81
0085 614-00012 SI GN PANEL (CLASS I1) 50. 000 0. 000
SF 50. 000 869. 50
17. 39000 50. 000 869. 50
0090 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 10. 000 0. 000
EACH 10. 000 4, 990. 00
499. 00000 10. 000 4, 990. 00
0095 614- 70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 4.000 3, 400. 00
850. 00000 4.000 3, 400. 00
0100 614-72887 M CROMVE VEH CLE RADAR DETECTCOR 4. 000 0. 000
EACH 4.000 27,748. 00
6, 937. 00000 4.000 27,748. 00
0105 614-72889 TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 2.000 0. 000
(NON- | NVASI VE)
EACH 2.000 3, 330. 00
1, 665. 00000 2.000 3, 330. 00
0110 614-81130 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 2.000 0. 000
EACH 0. 000 0.00
11, 322. 00000 0. 000 0.00



CONTI D C17690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17690- BI D ESTI MATE RUN 09/ 13/ 2010
PRQJECT: C3921- 011 ESTI MATE NO 0001 16:27: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 2.000 0. 000
EACH 0. 000 0. 00
11, 383. 00000 0. 000 0. 00
0120 614-86105 TELEMETRY ( FI ELD) 1. 000 0. 000
EACH 1. 000 1, 914. 00
1, 914. 00000 1. 000 1, 914. 00
0125 614-86246 CONTRCOLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 14, 447.00
14, 447. 00000 1. 000 14, 447.00
0130 614-86800 UNI NTERRUPTED PONER SUPPLY 1. 000 0. 000
EACH 1. 000 5, 846. 00
5, 846. 00000 1. 000 5, 846. 00
0135 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 15, 600. 00
15, 600. 00000 1. 000 15, 600. 00
0140 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 144. 000 0. 000
LIN
5 SF 144. 000 3, 808. 80
26. 45000 144. 000 3, 808. 80
0145 630-00000 *FLAGGE NG 628. 500 0. 000
HOUR 628. 500 3,613.88
5. 75000 628. 500 3,613.88
0150 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 10. 000 0. 000
DAY 8. 000 920. 00
115. 00000 8. 000 920. 00
0155 630-00012 *TRAFFI C CONTROL MANAGEMENT 25. 000 0. 000
DAY 20. 000 9, 780. 00
489. 00000 20. 000 9, 780. 00
0160 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 0. 000
EACH 5. 400 280. 80
52. 00000 5. 400 280. 80
0165 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34. 000 0. 000
EACH 24.300 1, 555. 20
64. 00000 24.300 1, 555. 20



CONTI D: C17690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17690- BI D ESTI MATE RUN 09/ 13/ 2010
PRQJECT: C3921- 011 ESTI MATE NO 0001 16: 27: 14

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 630-80360  *DRUM CHANNELI ZI NG DEVI CE 15. 000 0. 000
EACH 5. 400 189. 00
35. 00000 5. 400 189. 00
0175 630-80380  *TRAFFI C CONE 120. 000 0. 000
EACH 108. 000 372.60
3. 45000 108. 000 372. 60
0180 700-70010 F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70011  F/ A PARTNERI NG 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70016  F/ A FUEL COST ADJUSTMVENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70082 F/ A FURNISH & I NSTALL ELECTRI CAL SERVI CE 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70380 F/ A ERCSI ON CONTROL 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  227,948.16$  143,013.76$  143,013.76
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0215 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 333.00
333. 00000 1. 000 333. 00
CAT 0400 CURRENT AMTI  $ 333.00 % 333.00% 333. 00
PRQJECT TOTAL CURRENT AMI $  228,281.16$  143,346.76$  143,346.76



